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ARTWalk 2: Project Design Team  
P.I.N. 4754.18 

Weekly Meeting Memo 
January 8, 2010  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | COR: City of Rochester 
Attendees: 

Tom Lichtenthal 
Sue Steele 
Mark Johns 
Paul Way 
 

Teresa Cochran (via phone)
William Cochran 
Marianne Kroon 
Anne lovely 
Doug Rice 

 
1. Action Items / Deliverables / Next Steps 

BA: 
• review art panels at Anderson Artist Building with Eric Kunsman and Adam  
• refine art call schedule from AW 
• send kiosk concept for comment by Friday 1/15 
• coordinate on banners with MAG/RMSC 
• coordinate with MBA on entry wall and piers 
• refine lighting concept and coordinate with MBA 
• provide AW with parameters for Art panels in sidewalk for call 
• meet with MBS to discuss ribbon wall and address Landmark comments 
• prepare crosswalk options for Paul, invite Steve to meeting. 
• provide artist with requested plans 
• continue investigation on fiber optic lighting on s Goodman 
• coordinate with RMSC on fossil walk 
• BA to finalize all sidewalks by Tuesday 1/12 
            
SWC: 
• provide BA with MAG Frontage design coordination items 
• coordinate with Artists to get concepts by Jan 15 
• develop communication protocol and contact list for distribution 
• provide BA with three concepts for Story Caching installation for review by WEDNESDAY 

1/13 
• provide Paul with graphic packages for city council meeting. 

 
AW: 
• provide Tom with mosaic light pole call and schedule 
• revise art calls per BA comments 
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• Provide BA with contacts for PR and Marketing group 
• Write call for art signs 
• provide Paul with stipend amounts  

 
CITY: 
• provide status of Robach grant to BA  
• advise team on funding status when known. 
 

2. General Comments:  
1. General Comments 

1. Upcoming Deadlines: 100% Submittal FEB 1, 2010 
2. Funding 
3. Prince Street will be two‐way – no one‐way conversion 
4. Maintenance and Ownership of ART  

 
2. Design Review 

1. Kiosks in design are too costly,  
1. BA to send AW and SWC concepts for comment by next Friday 

2.   Banners at MAG 
  1. BA to Coordinate ‐ Need comments back from MAG 
3.   Banners at RMSC 
  1.  BA to Coordinate – Need to send to RMSC  
4.   Custom Signs – ART Calls 
  1, AW to write Call  
5.   MAG PLAZA entry Wall and Piers 
  1. BA to coordinate with MAG and MBA 
  2. design, cost, and details 
6.   MAG Plaza lighting 
  1. Received concept from MBA, BA to design. 
  2. Power for lighting in plaza will be supplied by MAG 
  3. Could talk to RGE about contribution 
7.  Artistic Designed Sidewalk Treatments 
  1. AW to work on Calls with BA 
8.   RMSC Educational Signs 
  1. BA to coordinate with RMSC and Artist 
9.   Story Caching 
  1. Concepts from SWC, need to be developed.   

2. Need locations agreed upon by groups.  
  2. AW does not want a box incorporated into the art benches 
  3. SWC to provided location options for review by team 
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10.  Mosaic Light Poles. 
  1. Notes from meeting were released; wording of the call was revised 
  2. Need two RFP’s one for schools and one for artists 

3. Aw to work with McKenzie and Teresa to provide BA calls and schedule by Wed 
next week. 

  11.  MAG Ribbon Wall 
    1. BA/MBA/SWC to develop design and detail 
    2. Design to be finalized next week. 
    3. Need to bring designs back to Landmark Society in two weeks 
    4. Determine how to set up meeting with the preservation board. Paul to look into. 
  12.  MAG Plaza Details 
    1. need 
  13.   Crosswalk Design 
    1. BA need to present options to City for crosswalk options. 
    2. Mark and Tom to meet with City and State late next week. 
    3. Steve to be at the meeting. 
  14.   Suspended light at VG 
    1. Design revised and drafted to be sent out by end of day to Cliff. 
    2. Should have concept from Cliff by end of week. 
    3. Paul would like to have a package by Thursday for City Council Meeting if possible 

– SWC to prepare. 
  15.   VSW – Plaza 
    1. Need to send PDF to Adam Frank 
    3. Paul would like to have a package by Thursday for City Council Meeting if possible. 

– SWC to prepare. 
  16.  RMSC ‐ Plaza 
    1. Need to send PDF to Living Lenses 
    2. Paul would like to have a package by Thursday for City Council Meeting if possible. 

– SWC to prepare. 
  17.  Fiber Optics and S. Goodman Sidewalk 

1. Meeting with property owner resulted in need to revise design layout and color 
palette 

    2. there is little interest in the bollards 
    3. fiber optics may not be an option, BA will continue to investigate 
  18.  Seat Wall at Towers 
    1. BA to design 
  19.  Fossil Walk 
    1. need some details from RMSC, types and sizes 
  20.  Display Panels at Anderson Artist 
    ‐Sue to set up meeting week of 17 with group  
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  21.    Sidewalks 
    ‐ BA to evaluate 
  22.  Fence Repair and Removal 
    ‐ BA to refine 

    ‐ MBA interested in gate relocation to Prince, needs to be addressed in nest weeks 
meeting  

  23.   Communication Protocol and Contact List 
    ‐ Marianne to work with Sue  

 
3. NOTA and Public Meeting held Dec. 2 

1. Minutes distributed to the Design Team and NOTA Stakeholders. 
 

4. ARTISTS VISITS 
1. Cliff Garten, Adam Frank, and Living Lenses visited and met with design team and 

visited the site. 
 

5. Mosaic Light Poles 
1. AW and McKenzie to coordinate and provide BA with recommendation on how to 

re‐release call and what in the call needs to be revised. 
 

6. AW Calls 
1. Because of federal funds, no residency requirement, only fabrication requirement. 
2. Distribution of calls  
3. BA to review timeline – Artist on board by June 1010, Install by Summer Fall 2011 
4. AW to send Paul a call for review 
5. OWNERSHIP AND MAINTENANCE 

1. City will own the Art and the Art will not be part of the museum 
2. AW to rewrite calls to switch ownership to City. 

6. AW responsible for Calls listed: 
1. (6) Benches – AW to write bench descriptions. 
2. (1) Bike Rack  
3. (1) Bus Shelter 
4. (x) Artistic Sign Posts – has not been drafted 
5. (1) Sculpture at Towers 
6. (x) Sidewalk Art – has  not been drafted 
7. (2) Temp Art 
8. (1) Painted Utility Boxes 
9. (1) Temp 2‐D Art Panels (BookSmart Studio) – has not been drafted 

7. AW needs parameters from BA on sidewalk art and others. 
8. AW to  provide jury process and composition for BA 
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9. Aw to provide stipend amounts and number of stipends to BA for City  
10. AW to give dates on call releases 
11. Paul would like to know how to address contracts with artists for smaller pieces.  
 

7. Project Budget and Funding – Robach Grant 
1. City moving forward, needs appropriated. 

 
8. Website Review 

1. Need content from ARTWalk for pages that are incomplete. 
 

9. Cost/Maintenance Chart 
1. Cost Maintenance chart is to be updated as design progresses. 
2. Maintenance for benches, seating, kiosks, will be by AW 
3. If no maintenance agreement is decided upon, then bench will be removed if 

damaged. 
4. Paul reported that no operations reserve available for maintenance. 
5. Paul would like to know maintenance on sidewalk treatments for entire project. 
6. Meeting with Paul and Tom this afternoon to discuss maintenance of landscape 

median and bump outs. 
• Yard hydrants should be included in all bnumpout locations  

2. median taken care of by the City 
3. bump‐outs to be responsibility of SOTA and VSW 
4. all MAG Grounds are MAG responsibility 
5. North goodman at Village Gate  ‐ Stern 
6. North goodman at Anderson Alley – Goldfedder 
7. Tower Apartments – city housing authority 
8. RMSC Plaza‐ RMSC 

.    
3. Upcoming Project Meetings and Deadlines (due within next 4 weeks +/) 

 
Date  Item Due  Responsibility 
Jan 15   Designs needed from Artists  SWC/BA 

Feb 1  PSE In House  BA 
Feb 15  PSE to City and State  BA 
Feb  Steering Committee ALL 
Feb  NOTA Meeting  ALL 
  

4. Upcoming Meeting(s) 
  None until March 2010  
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5. Project Budget Status / Scope Changes / Additional Services 
• Paul to notify if there is additional funding available. 

 
 

 
CC (via email): Tom Lichtenthal, Bergmann Associates 

Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Anne Lovely, Rochester ARTWalk  
Doug Rice, Rochester ARTWalk 


