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ARTWalk 2: Project Design Team  
P.I.N. 4754.18 

Weekly Meeting Memo 
February 12, 2010  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | COR: City of Rochester 
Attendees: 

Sue Steele 
Mark Johns 
Paul Way (via phone) 
 

Teresa Cochran 
William Cochran 
Marianne Kroon 
Anne lovely 
Doug Rice 

 
1. Action Items / Deliverables / Next Steps 

BA: 
­ prepare costs for city 
­ prepare list of proprietary items for the city 
­ review public participation plan 
­ Coordinate with RMSC 
­ Coordinate on Artist panels 
­ coordinate with AW on circle sidewalks 
­ prepare plans, specs and estimate for Feb 19 
­ prepare maintenance responsibilities bullet list for Village Gate, VSW, and RMSC for 

Paul.  Needed to prepare contracts. 
­ send SHPO submissions for review by City and State 
­ design coordination with various stakeholders/property owners. 

SWC: 
‐ continue coordination with artists 

AW: 
‐ stipend costs for art calls 
‐ write art calls 

CITY: 
‐ Artists need contracts from the city  
‐ review and respond to budget/funding concern 

 
2. General Comments:  

1. General Comments 
1. Upcoming Deadlines: ALL DESIGN COMPLETE Feb 15 – PSE to City March 1 
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2. Funding – Paul would like to continue to show everything in the drawings.  When 
the final decision on funding is made, we will add ‘NIC’ to drawings or alternate 
notes.  This will to preserve the design work done to date. 

• Mark concerned with the Ribbon Wall Area, because it will require a 
new design entirely. 

‐ Paul will need to review the costs prepared by Bergmann to 
make any decisions. 

3. Status of Agreements with property owners 
1. Gary stern, ATM properties – moving along 
2. RMSC – need to know who is responsible for what on the sculpture 

installation  
3. VSW – Paul needs more information to write agreements 
4. Cliff Garten – needs to know who is responsible for what in the construction 

and installation of the works. 
4. Final payments to all of the artists by Fall 2011 

 
2. Maintenance and Ownership of ART  

1. City and AW need to discuss. 
 

3. Design Review 
1. Kiosks  

‐ BA to proceed with kiosks, colors and information to be determined by 
larger stakeholder group after drawings are bid.   

2. Banners at MAG 
‐ BA has developed costs, Mark Bayer to coordinate location with MAG  

3. Banners at RMSC 
‐ BA to Coordinate with RMSC 

4. Custom Signs – ART Calls 
‐ AW to write Call  

5. MAG PLAZA entry Wall and Piers 
‐ MBA has supplied design and costs. 
‐ BA reviewing 

6. MAG Plaza lighting 
‐ Received concept from MBA, BA to design. 
‐ City to work on agreement with MAG 

7. Artistic Designed Sidewalk Treatments 
‐ AW to revise calls  
‐ BA to provide needed info after drawings out to bid 

8. RMSC Educational Signs 
‐ BA to coordinate with RMSC  
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9. Story Caching 
‐ Plan provided to team for review and comment 
‐ All locations need to be in the ROW. 
‐ Paul Kramer’s building needs a release form to attach to building 
‐ What type of agreement does the City need from participants? 
‐ Each site will hold an extra box in case of damage, City is slated to install. 
‐ Responsibilities of property owners to Paul to execute agreements with 
participants. 

‐ Who will be the lead to run the program? Need to assign participant to take 
responsibility. 

10. Mosaic Light Poles. 
‐ Need both letter of interest and call for BA review 
‐ Need schedule from AW 
‐ AW to coordinate with McKenzie and Teresa 

  11.   Crosswalk Design 
      ‐  City approved Streetprint XD  
      ‐  BA to select pattern and color 
  12.   Suspended light at Village Gate 
      ‐   Jury reviewed design on Wed. 
      ‐  Coordination continues 
  13.   VSW – Plaza 
      ‐  Coordination occurring with Artist 
  14.  RMSC – Plaza 
      ‐  Need to send LL plaza redesign and begin coordination 
  15.  Fossil Walk 
      ‐  Need to coordinate further with RMSC 
  16.  Display Panels at Anderson Artist 
      ‐  Details developed, will send to team when complete. 
  17.  Fence Repair and Removal 
      ‐ BA coordinating with Mark Bayer on SHPO coordination 

‐ Mark Bayer sent drawings and letter, BA to review and send to Steve 
before sending to SHPO. 

18. SHPO Submission 
  ‐ Include Artist locations and concepts 

‐ East Avenue design should go as well. 
4. AW Calls 

1. Calls will be released after drawings are complete  
2. BA to review timeline – Artist on board by June 1010, Install by Summer/Fall 2011 

‐ Some art will be installed before then 
3. OWNERSHIP AND MAINTENANCE 
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‐ City will own the Art and the Art will not be part of the museum 
‐ AW to rewrite calls to switch ownership to City. 

4. AW responsible for Calls listed: 
‐ (6) Benches 
‐ (1) Bike Rack  
‐ (1) Bus Shelter 
‐ (x) Artistic Sign Posts – has not been drafted 
‐ (1) Sculpture at Towers 
‐ (x) Sidewalk Art – has  not been drafted 
‐ (2) Temp Art 
‐ (1) Painted Utility Boxes 

5. AW needs parameters from BA on sidewalk art and others, but can begin writing 
shell. 

6. AW to  provide jury process and composition for BA 
7. AW to provide stipend amounts and number of stipends to BA for City  

‐ Paul needs claim vouchurs for each stipend for each artist submitted in 
timely fashion – lead time associated with payments. 

8. Paul would like to know how to address contracts with artists for smaller pieces.  
‐ Can do individual short form contracts  

 
5. Project Budget and Funding – Robach Grant 

9. no update 
 

6. Website Review 
10. Need content from ARTWalk for pages that are incomplete. 

 
7. Cost/Maintenance Chart 

11. Cost Maintenance chart is to be updated as design progresses. 
.    

3. Upcoming Project Meetings and Deadlines (due within next 4 weeks +/­) 
 

Date  Item Due  Responsibility 
Feb 19  PSE In House  BA 
March 1  PSE to City and State  BA 
  

4. Upcoming Meeting(s) 
  None until March 2010   
     

5. Project Budget Status / Scope Changes / Additional Services 
none 
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CC (via email): Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Anne Lovely, Rochester ARTWalk  
Doug Rice, Rochester ARTWalk 


