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ARTWalk 2: Project Design Team  
P.I.N. 4754.18 

Weekly Team Meetings Memo 
July 10, 2009  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | City of Rochester 
 

1. Action Items / Deliverables / Next Steps 
All: 
 
BA: 
• Will get copies of RFP to William next week 
• Take photos for workshop 
• ARTWalk 2 project sign and arrows for Tuesday 
• Send letter size flyer to Anne 
• Update website to make link more noticeable 
• Vince to contact editor to get media coverage 
            
SWC: 
• Prep for upcoming workshop 

 
AW: 
• Make sign for workshop and note accessible entrance 
• Will bring sandwich signs 
• Put workshop sign out Tuesday morning –  
• Anne to have kids hand out in public market 
 
City:   
• Press release, and door drops 
• City mailing to go out today 

 
2. General Comments:  

• Schedule 
1. Need to meet and review project schedule for august/fall 
2. Meet Wednesday or Thursday next week 

 
• Stakeholder Meetings NEXT WEEK 

1. July 14 University and Prince Intersection 
 Design team and stakeholders 
 Meeting at 1pm with SOTA MAG and VSW 
 Goals for northeast corner 
 parameters 

 
2. July 13 Village Gate/Anderson Alley 
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 Monday 10am at ARTWalk offices 
 Discuss sidewalks in front of village gate 
 Attending 

• Tom, Sue, Paul W.. William, Teresa, Anne, Paul, Marianne 
• Adam, Gary, Margie, Sam (gatehouse restaurant) 

3. Goal 
 Discuss parameters and  goals for sidewalk location 
 

• Steering Committee Meeting July 13 at MAG east parlor 
• Agenda 

 Updates on progress 
 Results from design workshop 
 Schedule  
 Revised contracts, roles and art selection process  

• Needed for event: 
 Agenda 
 Updated schedule 
 

• Public Design Workshops No. 2 July 14, 69pm, at VSW 
• +/‐20 responses 
• Format 

 Vision for sidewalk 
• Mark and Teresa working on questions 
•  

 Watch video/picture of site in location and go out in groups to walk site 
and report back 

• Agenda 
 Welcome and opening by AW and City 
 Preliminary findings from previous workshop – who presents 
 Context for sidewalk legs – Mark Johns 
 Imagery for options – William 
 Spend ½ hr – 45 min for site walk  

• Need facilitator 
 Spend 45 min‐ 1 hour for Interactive section (switch halfway) 

• Three groups ‘legs’  
• Work on visions and hopes 
• Questions: 

• What should sidewalk do for … 
• Does the sidewalk change? 
• How does it relate to other legs? 
• What about it draws you along 
• Does it do to ties together 
• What  

• Put ideas up on sticky boards 
• Use sketch paper on base maps 
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• Wrap up in 15‐20 minutes 
• Three sticky walls for each leg of the project 
• All weigh in on others ideas with dots 

• Final discussion and wrap up 
• Categorize and removing duplicates during final discussion 

• Set Up ‐ Needs 
 SWC/AW to visit space 
 Each ‘leg’ has a corner of the room with 3 individual tables 
 Graphics: 

• Two boards from last meetings 
• Plots of each focus area ‐ 6’ length  max 
• Letter size with questions/goals 

 Facilitators 
• Each table to choose one 
• Need design team for walk‐thus 
• Mark – William – Tom 
• Anne – Marianne – Teresa remain at VSW 

 Photographers 
• Vince and William 

• Videographer   
• William , Paul and AW will have cameras 

 Electronics 
• SWC – laptop, projector, and no screen (will project on wall) 

• Meet at 5pm for set up 
 

• Meeting at AW offices – RFP and Jury Process – 3pm July 15 
1. Attendees 

• Paul, Anne, William, Teresa, Helen?, Bergmann, City 
 

• Knowledge Exchange July 16   79pm at MAG Auditorium 
1. Agenda 

 AW and City open 
 Paul to intro each speaker 
 MC – 5‐7 minutes 
 Presentations 
 Discussions and wrap up 

2. Who is presenting and who is coordinating/advertising? 
 5 people responded to present 

• VSW, RMSC, Bridging Neighborhoods, MAG, Village Gate, SEAC, 
Doug Rice, Kinections, Rochester Housing  

• Mission of organization and vision for AW2,  
 10 total responses 
• Should contact others  

 RHA ‐ Sandra Whitney (Marianne to contact) 
 Towers – Tenant or Valleda, Fran (Anne to contact) 
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 Writers and Books – ARTWalk to invite Joe 
3. Needed for event: 

 Have microphone and podium 
 Boards 
 Documenting event 

• Sticky wall – add major points to wall 
• Video with tripod from artwalk 

 
• NOTA Stakeholder Group MEETING – Held June 24 

1. Minutes being reviewed by Tom and Paul, will be sent out to Stakeholders for 
review and comment 

2. Would like to send out BEFORE end of week 
 

• Public Meeting – Held June 24 
Minutes to follow soon after NOTA minutes are complete 

 
• Interactive Design Workshop – Held June 25 – 69pm 

1. Data Collation Process 
 A large focus  on NE corner of university and prince 

 
• Website  

1. Need to AUGUST and Fall meeting dates 
2. NEED FAQ page – will develop for review  
3. We need to move forward with the overhaul of the AW website, will SWC have a 

graphic designer for our website team to work with? If not, Sue will proceed 
with developing a concept with Angel and Todd.  
 

• ARTWalk Status – Anne 
1. Meeting held with AW/RRCDC and Bergmann 

 Revised scope and fee 
 Sent to City 
 Expect back in two weeks 

 
            

• Public Design Workshop No 3 POSTPONED 
1. Cannot have Charette in October 

 Need to move up to mid‐late August 
 Need results by September 1 

2. To be held by ARTWalk  
 

• Public Information Plan 
3. Whose scope to execute? 

• FABRICATOR ROSTER & LOCAL ARTIST ADVISOR 
1. Future discussion  

• Call Distribution List 
1. Future discussion  
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• Jury Composition and Process 
1. Future discussion  

• Jury Nomination Form 
1. Future discussion  

• Durability Criteria 
1. Future discussion 

• Stakeholder Meeting Interviews 
1. Future discussion 

• Maintenance Plan and Funding 
1. Future discussion 

• Educator Brainstorming Session 
1. Future discussion 

 
 
3. Upcoming work and near term Interim Project deadlines (due within next 4 weeks +/) 

 
Date  Item Due  Responsibility 
July 13  Steering Committee at MAG 3‐5 BA 
July 14  Workshop no2 – 6‐9 Visual Studies  AW & SWC
July 15  3pm AW offices RFP and Jury Process ALL 
July 16  Knowledge Exchange – MAG AW & SWC
July 20 
(4wks) 

INVITES TO AUGUST EVENTS   

Aug 17  Steering Committee – MAG BA 
Aug 18  NOTA Stakeholder Group Meeting – Location TBD BA/City
Aug 18  Public Information Meeting – location TBD BA/City
Aug 21  Knowledge Exchange – Dunwoody Studio AW & SWC
Aug 22  Artist Workshop – Dunwoody Studio AW & SWC
MidLate 
August?  

Workshop no3 – mid morning – MUCC  
(towers/RMSC/ribbon wall… and wrap up) 

AW 

     
  
 

4. Upcoming Meeting(s) 
 

• July 13, 10am – Village Gate/Anderson Alley Stakeholder Group (AW offices) 
• July 13, 3pm – Steering Committee (MAG) 
• July 14, 1pm ‐ design team meeting with SOTA VSW and MAG (on site) 
• July 14, 6‐9 Workshop evening (VSW) 
• July 15, 3pm AW office RFP Process Schedule for August (ALL to attend) 
• July 16, 7‐9pm– Knowledge Exchange (MAG) 

 
 
 
5. Project Budget Status / Scope Changes / Additional Services 
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• Executing contract with subs. 
• Revised Sub‐Consultant ROLES and RESOPNSIBILITIES.  

 
 

 
CC (via email):Tom Lichtenthal, Bergmann Associates 

Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Paul Kramer, ARTWalk Organization 
Anne Lovely, ARTWalk Organization 

 
 
  
 
 
 
   


