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ARTWalk 2: Project Design Team  
P.I.N. 4754.18 

Weekly Meeting Memo 
July 23, 2009  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | COR: City of Rochester 
 

1. Action Items / Deliverables / Next Steps 
BA: 
• Send minutes for steering committee meeting and public meeting 
• Schedule and send invite to design team planning session 
• Update schedule and send to design team – bring to steering committee meeting 
• Secure venues for upcoming steering committee meeting 
• Work with Anne on notice/invites for upcoming workshops 
• Update website 
• Review durability criteria and jury nomination form 
            
SWC: 
• Provide BA with findings from both workshops by middle of next week 
• Prepare RFQ for end of July release 
• Provide a sample RFQ fro AW and BA review 

 
AW: 
• Review durability Criteria and Jury nomination form 
• Prepare invite for workshops 
 
CITY: 
• Sign contract 
 

2. General Comments:  
1. General Comments 

1. Tom has signed agreement to go to the city 
1. Should have back within two weeks 

2. Paul K resigned from ARTWalk but will remain involved through the 
groups/committees 
 

2. Knowledge Exchange  79pm at MAG Auditorium  Held July 16   
1. SWC  to compile findings for the design team 

1. Will be available next week 
2. Need participant sing‐in sheets from BA 
3. Need scanned trace and graphics from workshop 

1. Marianne to drop off, BA to scan and upload for use 
 

3. NOTA Stakeholder Group MEETING – Held June 24 
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1. Minutes sent out. 
  

4. Public Meeting – Held June 24 
1. Minutes to go out soon. 
 

5. Interactive Design Workshop – Held June 25 – 69pm 
1. SWC to provide packet of findings for the design team by next week 

 
6. August 17 all day  Design Team Planning Session  

1. Sue to book room at Bergmann  
2. Schedule tentatively 9‐3pm 

1. Send invite next week 
3. Brainstorming of workshops to date 

1. Determine where we will collaborate 
2. Determine what types of art is going where 
3. Discuss RFQ/RFP 

 
7. August 18 at 3pm Steering Committee Meeting  

1. MAG east parlor 
1. Sue to confirm location and send invitation 

 
8. August 18  at 69pm Public Design Workshop No 3  

1.  VSW  
2. Ribbon wall, towers, 
3. Anne to send invite tomorrow 

1. Sue to collaborate on invitation 
 

9. August 21 at 79pm Knowledge Exchange No. 2  
1. Communicating your ideas in 3‐D 
2. Venue: Dunwoody studio 
3. Anne to send invite tomorrow 

2. Sue to collaborate on invitation 
 

10. August 22 at 123pm Artist Workshop No. 1 
1. Communicating your ideas in 3‐D 
2. Model making  
3. Venue: Dunwoody 
4. Anne to send invite tomorrow 

2. Sue to collaborate on invitation 
 

11. August 25  Public Design Workshop No 4 
1. RMSC (tentatively)  6‐9pm 

1. RMSC and wrap up 
2. Anne to send invite tomorrow 

1. Sue to collaborate on invitation 
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12. September 10  NOTA Stakeholder Meeting  
1. VSW 3‐5  
2. Open house format 
 

13. September 10  Public Information Meeting  
1. VSW ‐ 7‐9 
2. Open house format 
 

14. Website  
1. Need to update AUGUST and Fall meeting dates 
2. NEED FAQ page – will develop for review  
3. We need to move forward with the overhaul of the AW website. 

 
15. ARTWalk Status – Anne 

1. Josh S. hired as temporary operation manager 
2. Paul Kramer has resigned – remove from design team retain on NOTA Stakeholder 

Group and possibly Steering Committee. 
1. Sue to discuss with Paul. 

            
16. Jury Nomination Form 

1. Need to have a discussion next week 
2. All to look through the jury nomination form and have comments 
3. Need Paul Way involved in discussion 

 
17. Jury Training Session 

1. Anne to set up preliminary jury training session agenda for review 
2. Need to have in late September early October. 

18. Durability Criteria 
1. Design team to review and provide feedback  
2. Group to discuss next week. 

 
19. Public Information Plan 

1. Whose scope to execute? 
20. FABRICATOR ROSTER & LOCAL ARTIST ADVISOR 

1. Future discussion  
21. Call Distribution List 

1. Future discussion  
22. Jury Composition and Process 

1. Future discussion  
23. Stakeholder Meeting Interviews 

1. Future discussion  
24. Maintenance Plan and Funding 

1. Future discussion  
25. Educator Brainstorming Session 

1. Future discussion  
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3. Upcoming work and near term Interim Project deadlines (due within next 4 weeks +/) 
 
Date  Item Due  Responsibility 
July 24  Invites to August Events  BA & AW 
July 31  RFQ to be released at the end of July  SWC  
Aug 17   Design Team Planning Session – Bergmann Offices BA 
Aug 18  Steering Committee – venue tbd (MAG) 3‐5 BA 
Aug 18  Workshop no3 –6‐9PM VSW AW 
Aug 21  Lecture Series – Communicating in 3‐D

Dunwoody Studio 7‐9  AW  

Aug 22  Artist Workshop – Communicating in 3‐D
Dunwoody Studio12‐3pm  AW  

August 25  Workshop no4 –VSW 6‐9 (RMSC) AW 
September  Brainstorming Design Session ALL 
Sep 10  NOTA Stakeholder Group Meeting – Location VSW3‐5 BA/City 
Sep 10  Public Information Meeting – VSW  7‐9  BA/City 
Sept. 11  Lecture Series No. 4 – reading and responding to open calls AW 
Sept. 12  Artist Workshop No. 2 – proposals noon3 AW 
Sept 12‐13  Clothesline Festival  ALL 
Sept 20  Mini ARTWalk Alive  ALL 
Sept 2125  Jury Training (2hour session) AW 
Sept 2125  Jury Deliberation  AW 
Sept 24  Lecture Series No.3 – local art on public art AW 
Mid Oct.  Lecture Series No. 5 – green tech in art AW 
Oct 16  50% plans in‐house review BA 
  

4. Upcoming Meeting(s) 
Aug 17   Design Team Planning Session – Bergmann Offices  
Aug 18  Steering Committee – venue tbd (MAG) 3‐5  
Aug 18  Workshop no3 –6‐9PM VSW  
Aug 21  Knowledge Exchange – Dunwoody Studio 7‐9  
Aug 22  Artist Workshop – 12‐3pm  
August 25  Workshop no4 –VSW 6‐9 (RMSC)   

 
 
5. Project Budget Status / Scope Changes / Additional Services 

 
• Executing contract with subs. 

 
 

 
CC (via email): Tom Lichtenthal, Bergmann Associates 

Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Anne Lovely, ARTWalk Organization 


