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ARTWalk 2: Project Design Team  
P.I.N. 4754.18 

Weekly Meeting Memo 
July 31, 2009  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | COR: City of Rochester 
 

1. Action Items / Deliverables / Next Steps 
BA: 
• Contact Paul Kramer regarding role with project. 
• Send invite for Public Meeting and NOTA Stakeholder Committee send out by Aug 3‐4 
• Secure venues for upcoming steering committee meeting with Debora 
• Revise Durability Criteria and Jury Nom forms 
• Review and send comments on Knowledge Exchange and IDW packet 
            
SWC: 
• Prepare RFQ for end of August release, pending contract 
• Provide a sample (example of ) RFQ for AW and BA review 

 
AW: 
• Develop outline for IDW no.3&4 
• Develop outline for Jury Orientation session for RFP Juries 
• Prepare outline for Knowledge Exchange and Artist Workshop 
 
CITY: 
• Sign contract 
• Send invite to Public meeting in September. 
 

2. General Comments:  
1. General Comments 

1. Tom out from August 5‐14 
2. Issue with contract 

1. AW is not federal aid eligible and City will need to pay full cost for contract 
• AW to rework contract to bill BA for all reimbursable and Sub ‐

Consultant fees to be billed directly to BA 
2. Will not have a final answer on contract and may need to go to City Council 

again. 
• Will be a few weeks before contract, possibly a month. 

3. SEQRA process holding up design approval, coordination with City and BA taking 
place. 

4. BA to get contract in to Jim today, Monday and contract should be signed by next 
week, if not the contract may not be signed until end of Sept. 
 

2. Public Design Workshop planning session  
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1. Doug Rice at 1pm next Monday at AW (Aug 3) 
2. Design team (BA,SWC invited) 

 
3. Knowledge Exchange ­ 7­9pm at MAG Auditorium ­ Held July 16   

1. SWC  compiled findings for BA review 
 

4. Interactive Design Workshop – Held June 25 – 6­9pm 
1. SWC provided packet of findings for the BA review 

 
5. August 17­ all day ­ Design Team Planning Session  

1. Schedule tentatively 10‐4pm 
2. Goal collaboration among team regarding workshops to date 

 
6. August 18 at 3pm Steering Committee Meeting  

1. MAG east parlor 
1. Sue to confirm location and send invitation 

 
7. August 18  at 6­9pm Public Design Workshop No 3  

1. Invites went out (AW and City) 
2. Focus areas Ribbon wall, towers, 
3. Anne sent invite  
4. Sue helped city send invite/door drops 

 
8. August 21 at 7­9pm Knowledge Exchange No. 2  

1. Communicating your ideas in 3‐D 
2. Venue: Dunwoody studio 
3. Invites went out  

 
9. August 22 at 12­3pm Artist Workshop No. 1 

1. Communicating your ideas in 3‐D 
2. Model making  
3. Venue: Dunwoody 
4. Invites went out  

 
10. August 25 ­ Public Design Workshop No 4 

1. RMSC  6‐9pm 
1. RMSC and wrap up 

2. Invites went out 
3. Reminder invite should go out 2 weeks before event 

 
11. September 10 ­ NOTA Stakeholder Meeting  

1. Sue to send out invite next week 
2. VSW 3‐5  
3. Open house format 
 

12. September 10 ­ Public Information Meeting  
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1. Sue to work with Kara and send out invite 
2. VSW ‐ 7‐9 
3. Open house format 
 

13. Website  
1. Need to update AUGUST and Fall meeting dates 
2. NEED FAQ for jury nom and RFP/RFQ page – SWC will develop for review  

 
14. ARTWalk Status – Anne 

1. Diane DiRoberto hired as Project Manager 
1. Anne will continue until tasks started by her are completed. 

2.   Doug met with Anderson Alley and Tower apartment  
1.  Tom would like meeting cancelled at MAG 
2.  Tom authorized meetings with Towers and Anderson Alley 
             

15. Jury Nomination Form 
1. Roster Jury 

• Add AW org  and Design Professional  
• Make revisions per Tom’s comments and review again 

2. Community Jury 
• Add AW org, and adjacent property owner 
• Add ‘invitation’ info from AW process 

 
16. Jury Training Session 

1. Anne to set up preliminary jury training session agenda for review 
2. Need to have in late September early October. 

 
17. Durability Criteria 

1. Tom’s comments 
‐ Is it standard to require durability for 10 years, but warranty for 2 years. 
‐ William said this is standard practice for public art. 
‐ AW to look at bus shelters criteria. 

2. Tom would like to see vandal protective coat, long term durability, safety to 
public under normal circumstances, etc. 

3. Maintenance protocols with partnering organizations section may not be 
required?  

i. Should be taken out, not relevant to artists. 
4. Sue to add edits to Google docs. 
  

18. Public Information Plan 
1. Whose scope to execute? 

19. FABRICATOR ROSTER & LOCAL ARTIST ADVISOR 
1. Future discussion  

20. Call Distribution List 
1. Future discussion  

21. Jury Composition and Process 
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1. Future discussion  
22. Stakeholder Meeting Interviews 

1. Future discussion  
23. Maintenance Plan and Funding 

1. Future discussion  
24. Educator Brainstorming Session 

1. Future discussion  
2.  

3. Upcoming work and near term Interim Project deadlines (due within next 4 weeks +/­) 
 
Date  Item Due  Responsibility 
Aug 4  Send invite to public meeting and NOTA meeting  BA 
Aug 17   Design Team Planning Session – Bergmann Offices BA 
Aug 18  Steering Committee – venue tbd (MAG) 3‐5 BA 
Aug 18  Workshop no3 –6‐9PM VSW AW 
Aug 21  Lecture Series – Communicating in 3‐D

Dunwoody Studio 7‐9  AW  

Aug 22  Artist Workshop – Communicating in 3‐D
Dunwoody Studio12‐3pm  AW  

August 25  Workshop no4 –VSW 6‐9 (RMSC) AW 
Late August  RFQ to be released at the end of August  SWC  
September  Brainstorming Design Session ALL 
Sep 10  NOTA Stakeholder Group Meeting – Location VSW3‐5 BA/City 
Sep 10  Public Information Meeting – VSW  7‐9  BA/City 
Sept. 11  Lecture Series No. 4 – reading and responding to open calls AW 
Sept. 12  Artist Workshop No. 2 – proposals noon­3 AW 
Sept 12‐13  Clothesline Festival  ALL 
Sept 20  Mini ARTWalk Alive  ALL 
Sept 21­25  Jury Training (2hour session) AW 
Sept 21­25  Jury Deliberation  AW 
Sept 24  Lecture Series No.3 – local art on public art AW 
Mid Oct.  Lecture Series No. 5 – green tech in art AW 
Oct 16  50% plans in‐house review BA 
  

4. Upcoming Meeting(s) 
Aug 17   Design Team Planning Session – Bergmann Offices  
Aug 18  Steering Committee – venue tbd (MAG) 3‐5  
Aug 18  Workshop no3 –6‐9PM VSW  
Aug 21  Knowledge Exchange – Dunwoody Studio 7‐9  
Aug 22  Artist Workshop – 12‐3pm  
August 25  Workshop no4 –VSW 6‐9 (RMSC)   

 
5. Project Budget Status / Scope Changes / Additional Services 

 
• Executing contract with subs. 
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CC (via email): Tom Lichtenthal, Bergmann Associates 
Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Anne Lovely, ARTWalk Organization 


