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ARTWalk 2: Project Design Team  
P.I.N. 4754.18 
Weekly Memo 
August 8, 2009  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | COR: City of Rochester 
 

1. Action Items / Deliverables / Next Steps 
BA: 
• Prepare conflict of interest statement for all to sign. 
• Send invite for Public Meeting and NOTA Stakeholder Committee send out by Aug 11 
• Revise Durability Criteria and Jury Nom forms 
• Send comments on reports to SWC  
• Review outlines (workshops and lecture series) and distribute to design team 
            
SWC: 
• Prepare RFQ for end of August release, pending contract 
• Continue working with MAG on RFQ development 
• Secure travel plans for august 

 
AW: 
• Develop outline for Jury Orientation session for RFP Juries 
 
CITY: 
• Sign contract 
• Send invite to Public meeting in September. 
 

2. General Comments:  
1. General Comments 

1. Tom and Paul on vacation until Aug 17 
2. No news on status of contracts. 

 
2. Public Design Workshop planning session  

1. Doug Rice is holding workshop planning sessions on Monday and Friday at 1pm 
prior to both workshops. 

1. design team is welcome to attend to coordinate needs for the event.  
 

3. Knowledge Exchange ­ 7­9pm at MAG Auditorium ­ Held July 16   
1. BA reviewed and commented on findings 
2. BA provided to design team to review and comment 
3. BA to provide comments to SWC for final revisions before releasing to public. 

 
4. Interactive Design Workshop No 1/ 2  – Held June 25/Jul 14 – 6­9pm 

1. BA reviewed and commented on findings 
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2. BA provided to design team to review and comment 
3. BA to provide comments to SWC for final revisions before releasing to public. 

 
5. August 17­ all day ­ Design Team Planning Session  

1. 10‐4pm at Bergmann 
2. Bergmann, SWC, AW, City  

1. Mark Bayer will be invited for segment of time to review MAG grounds. 
3. Goal collaboration among team regarding workshops to date 

 
6. August 18 at 3pm Steering Committee Meeting at MAG 

1. Invitations sent 
 

7. August 18  at 6­9pm Public Design Workshop No 3  at VSW 
1. Doug Rice is planning 
2. Facilitator meeting planned for sat Aug 15 in AM. 
3. Outline submitted and being reviewed will be sent to design team early next week 
4. BA to arrange refreshments for this event 

 
8. August 21 at 7­9pm Knowledge Exchange No. 2  

1. Outline submitted and being reviewed will be sent to design team early next week 
 

9. August 22 at 12­3pm Artist Workshop No. 1 
1. Outline submitted and being reviewed will be sent to design team early next week 

 
10. August 25 ­ Public Design Workshop No 4 

1. Doug Rice is planning 
2. Facilitator meeting planned for sat Aug 15 in AM. 
3. Outline submitted and being reviewed will be sent to design team early next week 
4. BA to arrange refreshments for this event 

 
11. September 10 ­ NOTA Stakeholder Meeting  

1. Sue to send out invite next week 
2. VSW 3‐5  
3. Open house format 
 

12. September 10 ­ Public Information Meeting  
1. Sue to work with Kara and send out invite 
2. VSW ‐ 7‐9 
3. Open house format 
 

13. Website  
1. On hold until contracts complete 

 
        

14. Jury Nomination Form 
1. Roster Jury 
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• BA to make edits and prepare for release at Steering Committee 
Meeting 

2. Community Jury 
• BA to make edits and prepare for release at Steering Committee 

Meeting 
 

15. Jury Training Session 
1. Anne to set up preliminary jury training session agenda for review 
2. Need to have in late September early October. 

 
16. Durability Criteria 

1. Sue completing edits on Google docs. 
2. Design team to review  

  
17. Public Information Plan 

1. Whose scope to execute? 
18. FABRICATOR ROSTER & LOCAL ARTIST ADVISOR 

1. Future discussion  
19. Call Distribution List 

1. Future discussion  
20. Jury Composition and Process 

1. Future discussion  
21. Stakeholder Meeting Interviews 

1. Future discussion  
22. Maintenance Plan and Funding 

1. Future discussion  
23. Educator Brainstorming Session 

1. Future discussion  
2.  

3. Upcoming work and near term Interim Project deadlines (due within next 4 weeks +/­) 
 
Date  Item Due  Responsibility 
Aug 10  Send invite to public meeting and NOTA meeting  BA 
Aug 17   Design Team Planning Session – Bergmann Offices BA 
Aug 18  Steering Committee – venue tbd (MAG) 3‐5 BA 
Aug 18  Workshop no3 –6‐9PM VSW AW 
Aug 21  Lecture Series – Communicating in 3‐D

Dunwoody Studio 7‐9  AW  

Aug 22  Artist Workshop – Communicating in 3‐D
Dunwoody Studio12‐3pm  AW  

August 25  Workshop no4 –VSW 6‐9 (RMSC) AW 
Late August  RFQ to be released at the end of August  SWC  
September  Brainstorming Design Session ALL 
Sep 10  NOTA Stakeholder Group Meeting – Location VSW3‐5 BA/City 
Sep 10  Public Information Meeting – VSW  7‐9  BA/City 
Sept. 11  Lecture Series No. 4 – reading and responding to open calls AW 
Sept. 12  Artist Workshop No. 2 – proposals noon­3 AW 
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Sept 12‐13  Clothesline Festival  ALL 
Sept 20  Mini ARTWalk Alive  ALL 
Sept 21­25  Jury Training (2hour session) AW 
Sept 21­25  Jury Deliberation  AW 
Sept 24  Lecture Series No.3 – local art on public art AW 
Mid Oct.  Lecture Series No. 5 – green tech in art AW 
Oct 16  50% plans in‐house review BA 
  

4. Upcoming Meeting(s) 
Aug 17   Design Team Planning Session – Bergmann Offices  
Aug 18  Steering Committee – venue tbd (MAG) 3‐5  
Aug 18  Workshop no3 –6‐9PM VSW  
Aug 21  Knowledge Exchange – Dunwoody Studio 7‐9  
Aug 22  Artist Workshop – 12‐3pm  
August 25  Workshop no4 –VSW 6‐9 (RMSC)   

 
5. Project Budget Status / Scope Changes / Additional Services 

 
• Executing contract with subs. 

 
 

 
CC (via email): Tom Lichtenthal, Bergmann Associates 

Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Anne Lovely, ARTWalk Organization 


