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ARTWalk 2: Project Design Team  
P.I.N. 4754.18 

Weekly Meeting Memo 
September 25, 2009  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | COR: City of Rochester 
 

1. Action Items / Deliverables / Next Steps 
BA: 
• review and post workshop 4 report 
• provide AW with videos from Rochester Stories for digital transfer 
• update schedule 
• send SWC comments from state on Stipend eligibility 
• review SWC revised artist selection process and send to team 
• prepare Jury Orientation schedule 
• provide website comments to Web Development Team 
• prepare new take lines for project team review 
• revise Towers Sketch 
• set up meeting with Carnegie and Rochester Works property owners 
• update cost and maintenance chart 
• upload rochester stories information on FTP for McKenzie and Teresa 
            
SWC: 
• provide report on educator progress and mosaics RFP at next Friday meeting 
• send revised Artist Selection Process to BA for review and comment 
• coordinate with Mark Bayer on MAG take lines, copy in and coordinate with BA  
• provide comments on website 
• add schedule to mosaic light pole document 
• send schedule of art calls for project 

 
AW: 
• prepare summary of past workshop and lecture series event 
• provide comments on website 
• Doug to correspond with Anderson Alley Artist regarding frontage and report back to BA on 

findings 
 
CITY: 
• check status of City nominations 
• provide comments on website 

 
 

2. General Comments:  
1. General Comments 

1. Rochester Stories  tapes to be given to Anne for transfer 
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2. Who is the lead on the connectors AW or others 
1. Tom tabled for later discussion 

3.   ROW takings can take up to 6 months depending on the situation 
1.   Paul states that we will not pursue any properties that will require 
condemnation because we do not have the time. 

4.   Schedule needs to be updated 
5.   Comment on Stipend from State 
  1. State did not respond favorably 
  2. BA to send to William and Doug 
  3. William to prepare a response to FHWA and Doug to add comments 

 
2. Jury Nomination Forms 

1. Total of approximately 40 total Jury 
2. Paul to check with City Jury Nominations 

 
3. Artist Selection Process 

1. City reviewed and approved 
2. SWC made comment for revising the RFP and RFQ process, dropping the RFQ and 

roster all together 
3. SWC to send revisions 
4. BA to amend and send out for review 

 
4. Jury Orientation 

1. BA to set up schedule  
 

5. Steering Committee Meeting 
1. Meeting for October 5 

       
6. MAG Plaza 

1. Coordination with Mark Bayer needs to continue   
   

7. Website Review 
1. Beta Site sent for review 
2. Team to review and send comments 
3. Paul to send to Kara Noto for review 

 
8. Take Line Meeting September 24 at 2pm. 

1. Meeting discovered gaps along MAG frontage 
2. MAG take lines need to be set by next week 
3. William to work with Margie 
4. Take line table to be reviewed by design team next week 
5. RMSC will require take lines 

 
9. Review Cost/Maintenance Chart 

1. BA to address comments and send out for review early next week 
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10. Educator Meetings 
1. Teresa and McKenzie are coordinated on how to proceed with the mosaic light poles 
2. Add schedule and timeline to document when everything is expected to take place. 
3. BA to review and provide comments by early next week 
4. Plan to distribute via AW standard methods in addition to McKenzie sending out 

through her network of teaching artists 
5. Story Caching contacts are moving along 
6. Peter Han’s contact information is incorrect 

 
11.  Towers Meeting 

1.   Need to review ne bus shelter location with towers before proceeding 
2.   BA to revise drawings for Towers to review by residents early next week. 
 

12.  Anderson Alley Artists 
  1.   Need to have a meeting with stakeholders to review the design 
  2.   Doug can have discussions with people and bring information back to design team 
  3.  If Doug is to set up a meeting with a group, Paul and Tom are to be invited 
  4.  Need answers by Friday next week. 
 
13. Contacts at Carnegie Building and Rochester Works Building  
  1.   Bergmann to contact and set up meetings for next week 
 
14. RMSC Design 
  1.   Paul commented Slate Sidewalks on East Avenue are being relocated and 

consolidated at the intersections. 
 
15. Lecture Series 
  1.   Lecture on 24 was poorly attended. 
  2.   Doug to provide minutes from meeting 
 
16. RFP/RFQ Schedule 

1.  Teresa to send a RFP and RFQ schedule for the different elements (aggressive and 
non‐aggressive)  

   
 

3. Upcoming work and near term Interim Project deadlines (due within next 4 weeks +/­) 
 
Date  Item Due  Responsibility 
Oct 5  Steering Committee Meeting  all 
Thursday 
October 8 

Lecture Series No. 5 – Green tech in art  AW 

Oct 16  50% plans in­house review  BA 
  Jury Training (2hour session) AW 
  Jury Deliberation  AW 
     
  

4. Upcoming Meeting(s) 
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Oct. 5  Steering Committee Meeting   
     

 
5. Project Budget Status / Scope Changes / Additional Services 

 
• none 

 
 

 
CC (via email): Tom Lichtenthal, Bergmann Associates 

Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Anne Lovely, ARTWalk Organization 


