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ARTWalk 2: Project Design Team  
P.I.N. 4754.18 

Weekly Meeting Memo 
October 9, 2009  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | COR: City of Rochester 
 

1. Action Items / Deliverables / Next Steps 
BA: 
• Provide total stipend amount for all art to Paul. 
• Review banner options at MAG. 
• Send out FINAL selection process to team. 
• Send BETA website to team for review and comment. 
• Coordinate with Mark Bayer on design. 
• Complete 50% plans for Friday. 
            
SWC: 
• Continue work on Mosaic Poles and Story Caching 
• Provide bullet list of maintenance items for VSW Media Sculpture and Village Gate Light 

Sculpture 
 

AW: 
• Provide honorarium and cost break‐down to BA by mid next week. 
• Correspond with Anderson Artists (Adam and Eric) on frontage plans and provide 

comments to BA Monday. 
• Provide BA summary of all outstanding lectures and workshops. 
• Provide BA with any maintenance documents from any artwork on AW. 
• Write RFP’s 
 

2. General Comments:  
1. General Comments 

1. BA to provide a total stipend estimate for November council meeting. 
2. AW to provide honorarium and cost break down for art.  
3. MAG has concern regarding the light poles not being able to support the larger 

banner  (similar to Eastman’s on East Ave). 
1. Bergmann to look into options. 
2. Marianne to send information of NOTABA’s coordination on banners on AW. 

 
2. Artist Selection Process 

1. Final Process defined and provided to team 
2. Minor Revisions: 

1. Remove repeated sentence from document paragraph 4, ‘materials…’ 
2. In timeline add RFP ‘only’  

3. Artist selection is FINAL 
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4. Call schedule will be revised as we move along with the schedule 
5. Process to be finalized  today 

 
3. Website Review 

1. Beta site with content to review early next week 
2. Need content from ARTWalk 

 
4. Easement Lines. 

1. MAG plans from Bayer have been received 
1. BA reviewing and will coordinate with Mark on revisions 
2. Entry to MAG shifted and needs to be revised 

3.  Anderson Alley Artist Building 
1.   Doug meeting with Eric and Adam to gather ideas 
2.   Eric would provide a quarterly rotating exhibit for ten years 

1.   Project team needs to work with Eric to provide foundation that works 
for his use 

3.   Adam interested in retaining his property to fund his own sculptural piece. 
4. Tom to put a hold on those easement drawings until further discussions with  

 
5. Review Cost/Maintenance Chart 

1. Cost Maintenance chart reviewed and are over budget by 300k 
2. Cannot reduce some items 

1. Art costs needs to remain at 600K 
2. Towers Plaza needs to remain at 250K 

3.   Do not need to make cuts now, leave over budget. 
1.   City going back to council for additional funds. 

 
6. Educator Meetings 

1. Addressing comments on Mosaic Light poles call. 
2. Story caching progressing, students may be writing the stories. 
 

8. Lecture Series Final Lecture 
  1.   AW to provide summary of all of the lectures and workshops 
  2.   Put summaries together in one document for easy download 

 
9. Artist Calls 

1.  RFQ will not be released until payment made to SWC 
2.  Paul needs information on operation and maintenance bullet items for first round of 

calls for the maintenance agreements with the easements. 
  3.   ARTWalk to provide any maintenance docs for current work on AW   
 

10. 50% Drawings Due NEXT Friday 
1.  Next week BA will be finalizing plans and estimate     

 
3. Upcoming work and near term Interim Project deadlines (due within next 4 weeks +/­) 
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Date  Item Due  Responsibility 
Oct 16  50% plans in­house review  BA 
  Jury Training (2hour session) AW 
  Jury Deliberation  AW 
     
  

4. Upcoming Meeting(s) 
November  NOTA   
     

5. Project Budget Status / Scope Changes / Additional Services 
• none 

 
 

CC (via email): Tom Lichtenthal, Bergmann Associates 
Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Anne Lovely, Rochester ARTWalk  
Doug Rice, Rochester ARTWalk 


