
 

1 
 

 

ARTWalk 2: Project Design Team  
P.I.N. 4754.18 

Weekly Meeting Memo 
October 30, 2009  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | COR: City of Rochester 
Attendees: 

Tom Lichtenthal 
Mark Johns 
Sue Steele 
Paul Way 

 

Teresa Cochran (via phone)
William Cochran (via phone) 
Marianne Kroon 

 
1. Action Items / Deliverables / Next Steps 

BA: 
• Review banner options at MAG. 
• Send BETA website to team for review and comment. 
• Coordinate with Mark Bayer on MAG design. 
• Update schedule 
• Provide list  of funding shortfalls and breakdown of areas to Paul 
            
SWC: 
• Provide BA with round one RFQ’s and revised timeline 
• Provide honorarium and cost break‐down to BA. 

 
AW: 
• Provide honorarium and cost break‐down to BA. 
• Provide BA with any maintenance documents from any artwork on AW. 
• Continue working on RFP’s 
 

2. General Comments:  
1. General Comments 

1. ARTWalk is pencil’s down until payment is received may be until December 
2. Schedule Upcoming Meetings: Steering Committee/NOTA/Public 

• NOTA/Public Meeting – Dec. 2 ‐ 3pm/7pm – (VSW tentative) 
• Steering Committee – Nov 16 at 3pm 

3. Paul’s Update on Payment and  city Council Items 
• Legislation going to City Council Meeting on Nov. 9 includes City cash capital 
and AW payment.  

• Tuesday Nov 10 Paul will process invoices at that time 
• Appraisal firms going to City Council on Nov. 9 – all  properties except MAG 
• Phase One Acquisitions will be in December meeting 
• TCB meeting in December to present street widths and MPT 
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2. RFP 
1. Discuss critical RFP’s with Anne if available 

 
3. RFQ 

1. Critical Path Item‐ need to go out immediately first of next week 
2. Timeline has been revised 

1. BA needs artist on board by no later than January 15 
3. Could cut back on giving the artist 6 weeks  to show interest 
4. SWC to send revised schedule and Juries for both RFQ’s 

 
4. Project Budget and Funding 

1. Tom reviewed graphic for cost breakdown by area and funding available 
2. Paul would like to go back to budget director with breakdown of focus areas for 

review. 
1. Need to break down intersection at N Goodman and  University further for 

review 
2. BA to provide a list of costs and  funding to Paul 

 
5. Website Review 

1. Beta site with content to review early next week 
2. Need content from ARTWalk 

 
6. Design 

1. BA and SWC to coordinate with Mark Bayer on MAG Frontage 
2. BA and AW to coordinate with Eric and Adam on Anderson Arts Building and 

Rotating Art Exhibit Design 
1. Should meet with Adam/Eric within next couple of weeks 

 
7. Easement Lines 

1. All lines have been set except MAG 
1. Review with Mark Bayer 

 
8. Review Cost/Maintenance Chart 

1. Cost Maintenance chart is complete and being reviewed as the design is revised and 
finalized. 

1. BA to update and send to team when revised 
 

8. Lecture Series  
  1.   AW has provided summaries of all of the lectures and workshops 
  2.   BA to put summaries together in one document for easy download 
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3. Upcoming Project Meetings and Deadlines (due within next 4 weeks +/­) 
 
Date  Item Due  Responsibility 
Nov. 2  Round One RFQ Calls  SWC 
Nov. xx  Round One RFP Calls AW 
Nov 30‐ Dec 1  RFQ Jury Orientation SWC 
Nov 30‐ Dec 1  RFQ Jury Deliberation SWC 
Nov 16  Steering Committee   ALL 
Dec 2  NOTA Stakeholder Meeting  ALL 
Dec 2  Public Meeting  ALL 
Dec 4  ADP In House  BA 
Dec 18  ADP to City and State  BA 
Jan 4  Steering Committee  ALL 
Jan 7  NOTA Meeting  ALL 
Feb 12  PSE In House  BA 
Feb 15  PSE to City and State BA 
  

4. Upcoming Meeting(s) 
November  Steering Committee, NOTA, and Public  
     

5. Project Budget Status / Scope Changes / Additional Services 
• None 

 
 
 
 
 
 

 
CC (via email): Tom Lichtenthal, Bergmann Associates 

Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Anne Lovely, Rochester ARTWalk  
Doug Rice, Rochester ARTWalk 


