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ARTWalk 2: Project Design Team  
P.I.N. 4754.18 

Weekly Team Meetings Memo 
July 2, 2009  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | City of Rochester 
 

1. Action Items / Deliverables / Next Steps 
All: 

• Meetings with stakeholders - Define parameters for SOTA & Village Gate 
BA: 
           Sue send ARTWalk samples RFP to William   

• Send detail reminder for July 14 Workshop have them walk these sites before 
workshop  

• Set up meeting with Gary Stern, Anderson Alley Artists to discuss parameters for 
putting ARTWalk sidewalks on eastside of street. Morning of July 13  
 

SWC: 
• Provide results from Workshop #1  

 
AW: 

• Do video of each leg of sidewalk  
• Confirm Visual Studies Workshop is Handicap accessible  
• Location for 3rd workshop last week in July or first week of August. 

 
    City   

•     Press release for workshop  
•     Contact RMSC concerning frontage 

 
 

2. General Comments:  
• Comments 

1. Good response on twitter and linked in group, people slowly starting to join 
and follow! 
 

• NOTA Stakeholder Group MEETING – June 24 
Minutes being reviewed by Tom and Paul, will be sent out to Stakeholders for 
review and comment 

• Public Meeting – June 24 
Presentation posted online 
Minutes to follow soon after NOTA minutes are complete 

• Interactive Design Workshop – June 25 – 6-9pm 
1. Data Collation Process 

 SWC has begun uploading result photos for comment to box.net 
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 Sue to send invite for all of design team to collaborate – OR – upload 
all to FTP for download by design team.  (used box.net b/c SWC has 
errors with uploading to FTP site) 

 Sue has downloaded all of the photos (as of July 1) to the Bergmann 
Network and FTP. 

 
• Website  

1. Is updated with current schedule – need to begin scheduling AUGUST 
meeting 

2. Should we have a FAQ page? I have received a handful of questions and 
comments, should they go online? Some general – ‘I am an Artist, how do I 
get involved? ‘‘Will there be a sidewalk in form of Anderson Alley?’ ‘Can the 
electrical boxes in front of my office be painted as part of this project’… etc. 

3. We need to move forward with the overhaul of the AW website, will SWC 
have a graphic designer for our website team to work with? If not, Sue will 
proceed with developing a concept with Angel and Todd.  
 

• ARTWalk Status – Anne 
1. Meeting today with friends from AW to try to bring both groups together  

• Steering Committee Meeting July 13 at MAG east parlor 
1. Meeting Invites went out. 
2. Agenda 

 Updates on progress 
 Results from design workshop 
 Schedule 

• Public Design Workshops No. 2 July 14 evening (6-9pm) 
1. Invites went out to NOTA, Steeking Committee, all persons who have 

contacted BA regarding first workshop, and AW mailing list of 1400 +/- 
individuals 

2. Flyers have been posted and dropped off 
3. Ribbon wall, Towers Plaza and  RMSC plaza will be done @ the 3rd 

workshop  
4. Workshop to cover 3 ‘legs‘ of AW sidewalk  

 Watch video/pictures offsite  
 Separate tables for each leg 
 Similar format to 1st workshop  

5. Format: Watch video/picture of site in location and go out in groups to walk 
site and report back 

6. Agenda 
 Results from previous workshop  
 Presentation SW treatment options  
 Round robin  

7. Set Up 
 Each ‘leg’ has a corner of the room with 3 individual tables 

            
• Knowledge Exchange 

1. JULY 16 at MAG Auditorium at 7-9pm  
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2. invite Stakeholders group, Sota, MAG, VSW, Writers and books, Village Gate, 
Anderson Alley, Rmsc and public ask for RSVP 

3. Need to send out invites ASAP!!! 
4. Who is presenting and who is coordinating/advertising? 
5. Ask ‘‘Vision for AW2’’  

• Public Design Workshop No 3 POSTPONED to AUGUST – Saturday - mid-
morning (9-12pm – lunch - 3-4pm)  

1. Venue – anne to secure 
2. Towers plaza, RMSC Plaza and Ribbon Wall  

•  
Public Information Plan 

1. Whose scope to execute? 
• FABRICATOR ROSTER & LOCAL ARTIST ADVISOR 

1. Future discussion  
• Call Distribution List 

1. Future discussion  
• Jury Composition and Process 

1. Future discussion  
• Jury Nomination Form 

1. Future discussion  
• Durability Criteria 

1. Future discussion 
• Stakeholder Meeting Interviews 

1. Future discussion 
• Maintenance Plan and Funding 

1. Future discussion 
• Educator Brainstorming Session 

1. Meeting held will report back at next meeting 
 
3. Upcoming work and near term Interim Project deadlines (due within next 4 weeks +/-) 

 
Date Item Due Responsibility 
   
June 29  INVITES TO JULY EVENTS BA/SWC/AW 
July 6  Reminder and detailed INVITES TO JULY EVENTS BA/SWC/AW 
July 13 Steering Committee at MAG 3-5 BA 
July 16 Knowledge Exchange – MAG AW & SWC 
July 14 Workshop no2 – 6-9 Visual Studies  AW & SWC 
July 15 3pm AW offices RFP and Jury Process  
August  Workshop no3 – mid morning – MUCC 

(towers/RMSC/ribbon wall) ALL  

July 20 
(4wks) INVITES TO AUGUST EVENTS  

Aug 17 Steering Committee – MAG BA 
Aug 18 NOTA Stakeholder Group Meeting – Location TBD BA/City 
Aug 18 Public Information Meeting – location TBD BA/City 
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Aug 21 Knowledge Exchange – Dunwoody Studio AW & SWC 
Aug 22 Artist Workshop – Dunwoody Studio AW & SWC 
   
  
 

4. Upcoming Meeting(s) 
 

• July 13, 3pm – Steering Committee (MAG) 
• July 16, time TBD – Knowledge Exchange (MAG) 
• July 14, Workshop evening (VSW) 

 
 
 
5. Project Budget Status / Scope Changes / Additional Services 

 
• Awaiting g contract from city. 
• Will execute sub consultant contracts following contract from city. 
• Sub-Consultant ROLES and RESOPNSIBILITIES TO BE REVISED 

 
 

 
CC (via email):Tom Lichtenthal, Bergmann Associates 

Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Paul Kramer, ARTWalk Organization 
Anne Lovely, ARTWalk Organization 

 
 
  
 
 
 
  


