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ARTWalk 2: Project Design Team  
P.I.N. 4754.18 

Weekly Meeting Memo 
December 4, 2009  

BA: Bergmann Associates | SWC: Studio William Cochran | AW: ARTWalk Organization | COR: City of Rochester 
Attendees: 

Tom Lichtenthal 
Sue Steele 
 

Teresa Cochran 
Anne lovely 
Doug Rice 

 
1. Action Items / Deliverables / Next Steps 

BA: 
• ADP submission on FRIDAY (in house) 
• provide AW with parameters for Art panels in sidewalk 
• update website, announce finalists and next round of calls 
• review art panels at Anderson Artist Building with Eric Kunsman 
• review Sidewalk treatments along Goodman south with property owner 
            
SWC: 
• provide BA with MAG Frontage design coordination items 
• provide feedback on medallions and kiosks 
• provide final MAG sidewalk design 
• schedule interviews with finalists 

 
AW: 
• provide BA with recommendation on how to proceed with Mosaic Light Pole Call 
• need to provide schedule for Art Calls 
• contact Gary Stern or Susie Fame and determine if they need help with bus shelter call or if 

they are running it themselves. 
• provide feedback on medallions and kiosks 

 
CITY: 
• provide status of Robach grant to BA and needs 
• need answer on Prince Street one‐way 
• advise team on funding status when known. 
 

2. General Comments:  
1. General Comments 

1. Upcoming Deadlines: 90% Submittal 
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2. Paul wants to know what the maintenance requirements for the Art are to include in 
the agreements. 
• AW and SWC commented that there is no generic maintenance plan; each artist 

will provide plan specific to the installation. 
 

2. Steering Committee Meeting held Nov. 16 
1. Minutes to be distributed. 

 
3. NOTA and Public Meeting held Dec. 2 

1. All team members to send comments to SUE from their conversations during the 
meeting. 

2. Minutes to be prepared and distributed to the Design Team and NOTA Stakeholders. 
 

4. RFQ 
1. VSW and Village Gate Finalist selected. 

1. Jurors for both calls selected the interview process for finalists instead of the 
proposal process.   

2. Interviews will be held during the week of Dec. 14‐18 
2.  AW and McKenzie to coordinate and provide BA with recommendation on how to 

re‐release call and what in the call needs to be revised. 
 

5. RFP 
1. AW responsible for Calls listed: 

1. Benches 
2. Bike Racks 
3. Bus Shelter 
4. Artistic Sign Posts 
5. Sculpture at Towers 
6. Sidewalk Art 
7. Temp Art 
8. Painted Utility Boxes 
9. Temp 2‐D Art Panels (BookSmart Studio) 

 
2. AW needs parameters from BA on sidewalk art and others. 
3. AW to give dates on call releases 
 

6. Project Budget and Funding 
1. Anne sent application to City to fill out by grant writer. 
2. AW needs to supply letter to City to turn grant over to City. 
3. City to provide status Robach grant. 
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7. Website Review 

1. Need content from ARTWalk for pages that are incomplete. 
2. Need to add finalists to website and info on next round of calls 

 
8. Design 

1. BA and SWC to coordinate with RMSC on frontage and art for revised design. 
2. BA and AW to coordinate with BookSmart and Adam on frontage at Anderson Artist 

Building. 
1. meeting today at 3pm 

3.   Meeting with property owners to review circle design sidewalks. BA to schedule for 
next week. 

4.   Any comments on the kiosk need to be provided as soon as possible to be addressed 
by structural engineers. 

5.   AW Medallions need to be reviewed by design team 
1.  Need to include in plans  
2.  Bring to PR and Marketing group for review. 

6.   Anne to contact Susie about Gary’s bus Shelter and if they need assistance. 
7.   MAG Sidewalks AW has no comments, are fine with the design. 

 
9. Easement Lines 

1. All lines have been set except MAG 
1. Review with Mark Bayer 

 
10. Cost/Maintenance Chart 

1. Cost Maintenance chart is to be updated as design progresses. 
 

.    
3. Upcoming Project Meetings and Deadlines (due within next 4 weeks +/­) 

 
Date  Item Due  Responsibility 
DEC 14­18  ARTIST INVERVIEWS  SWC 
Dec 11  ADP In House  BA 
Dec 14­16  ADP Review   ALL 
Dec 24  ADP to City and State   BA 
Jan 4  Steering Committee  ALL 
Jan 7  NOTA Meeting  ALL 
Feb 12  PSE In House  BA 
Feb 15  PSE to City and State BA 

  



 

4 
 

4. Upcoming Meeting(s) 
  None until Jan 2010   
     

5. Project Budget Status / Scope Changes / Additional Services 
• Paul to notify if there is additional funding available. 

 
 
 
 
 

 
CC (via email): Tom Lichtenthal, Bergmann Associates 

Mark Johns, Bergmann Associates 
William Cochran, Studio William Cochran                                        
Teresa Cochran, Studio William Cochran 
Marianne Kroon, Studio William Cochran 
Anne Lovely, Rochester ARTWalk  
Doug Rice, Rochester ARTWalk 


