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UNIVERSITY AVENUE IMPROVEMENTS AND ARTWalk 2 ENHANCEMENTS PROJECT 

Memorial Art Gallery – Light Pole Banner Review Meeting 
October 27, 2009  |  Memorial Art Gallery 

Meeting Minutes 
 
Attendees: 
  Tom Lichtenthal 
  Sue Steele 

              
  Marjorie Searle 
  Patti Giordano 
  Karen Stolt 

 
The following is a brief summary of the items discussed, decisions reached and action items from this 
meeting.  

 
1. Karen asked to review the proposed design because she is responsible for coordinating the 

Clothesline Festival and would like to begin planning and reorganizing the festival based on 
the proposed work.  

1. Karen explained that the entry to the grounds from N Goodman and Prince are used by 
the artists and must be retained.  The access drive across from Anderson Avenue must 
also be maintained for deliveries during the festival. 

2. Bergmann showed and discussed the locations that will be under construction next 
summer and where the fence is proposed to be removed. 

• Bergmann to send the latest plans as PDF’s for review and circulation. 
 

2. Patti explained the MAG’s ideas for marketing and signage on the grounds.   
1. Patti explained that the MAG previously had large banners on the existing light poles. 
2. Would like to remove and move away from advertising on the fence and Jewelbox 

Building. 
3. Would prefer independent poles at 5 key locations (Prince St., Main Entry, Goodman 

Corner, and N Goodman Entry) to identify the grounds. 
• Patti presented a 3’x8’ example of a previously used banner 

4. Banners will need to be large enough to accommodate the name of the show, and image 
and ‘Memorial Art Gallery’ 

5. Banners would need power to provide lighting in the evening 
 

3. Tom explained that the independent poles are not currently included in the estimate, and 
that the current design project is over budget.  He explained that including these 
independent poles will require the loss of another design element on the grounds. 

1. Margie and Patti understood the funding constraints and requested a cost estimate to 
review.  
 

4. Tom asked if the MAG would still want to occupy the light poles with Banners.   
1. Patti and Margie explained that they would prefer to not have any banners on the light 

poles if they have independent banners on their grounds, but if there are going to 
banners on the light poles, they would prefer to occupy them to retain a consistent 
message along their frontage. 
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5. Patti expressed concern regarding the branding and cohesiveness of the banners throughout 
the corridor. 

1. Sue explained that, as discussed in the previous Steering Committee Meeting, a group of 
marketing individuals will be put together from the cultural institutions that are part of 
the NOTA Stakeholder group to discuss these issues and devise a more cohesive plan for 
the marketing and PR for the project. 
 
 

ACTION ITEMS: 
Bergmann: 
Provide MAG with PDF of the MAG design with fence and pavement locations to be removed. 
 
Discuss the independent banner options at the next design team meeting and report back to MAG with 
cost implications. 
 
Set up PR/Marketing group among Stakeholders and Cultural institutions to begin discussions about 
branding. 
 
 
The above constitutes our understanding of issues discussed and decisions reached at this meeting.  
Please notify the undersigned, in writing, with any errors or omissions. 

 
  

Best regards, 
 
BERGMANN ASSOCIATES 
 
 
 
 
 
Sue Steele  
Project Landscape Architectural Designer 
 
 
cc:  All Attendees (via email) 
  Paul Way, City of Rochester (via email) 

Anne Lovely, ARTWalk (via email) 
William Cochran, Studio William Cochran (via email) 

 


