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UNIVERSITY AVENUE IMPROVEMENTS AND ARTWalk 2 ENHANCEMENTS PROJECT 

Steering Committee Meeting 
October 5, 2009  |  Memorial Art Gallery 

Meeting Minutes 
 
Attendees: 
  Paul Way 
  Steve Beauvais 
  Tom Lichtenthal 
  Mark Johns  
  Sue Steele 
  William Cochran  
  Marianne Kroon 
  Anne Lovely 
  Doug Rice 

              
  Helen Hogan 
  Debora McDell‐Hernandez 
  Susie Fame 
  Margie Searl 
  Barbara Fox 
Excused:  
  Linda Rock 
  Deb Jacobson 
 

 
The following is a brief summary of the items discussed, decisions reached and action items from this 
meeting. The hand‐outs provided at this meeting include the concept graphics presented at the 
September 10 NOTA Stakeholder Group and Public Meeting and a tentative project schedule.   
The hand‐outs from the meeting are attached.  

 
1. Paul introduced Doug Rice as a design team member as a representative of AW and the 

Community. 
 

2. Tom L. began reviewed progress to date. 
A. NOTA Stakeholder Group Meeting and Public Meeting were held Sept. 10 

1. The graphics presented at the meeting are attached 
B. Reviewed the project team’s attendance at the Clothesline Fesitval. 

1. The same graphics were on display and the team was available to answer 
questions and explain project. 
 

3. Tom reviewed Concept Plans (focused discussion on areas of significant change) 
A. Tower Apartment Plaza 

1. Revised to include a bus shelter, water feature/art piece, and additional 
planting areas. 

B. RMSC Plaza 
1. Revisions to sidewalk locations, which now highlight the main entrance. 
2. RMSC is reviewing the plans internally and will be providing comments soon; 

further revisions may follow to accommodate the Science Center’s needs. 
C. Anderson Avenue to Village Gate 

1. Easement line review meeting held with the owner of 145 College Avenue and 
we will not pursue taking property along the west side of N. Goodman due to 
lack of interest from the property owner and limited time in project schedule to 
pursue negotiations. 

  our  people  and our  passion  in  every  pro ject  
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D. Anderson Arts Building 
1. Project team is coordinating with the property owner (Adam Goldfeddder) to 

revise the design. 
- Doug mentioned that in the latest discussions with Adam, he expressed 

an interest in funding his own art piece on his property and is willing 
to collaborate with the design team. 

2. Doug mentioned that Eric from Booksmart Studio is interested in participating 
in the revolving art exhibit and has ideas which he would like to explore with 
the design team. 
 

4. Tom Reviewed the Jury nomination Forms  
A. Paul mentioned that individuals from the City Arts Committee should be added to 

nominations. 
B. The design team has received many nominations and will begin sending out the design 

teams recommendations for comment. 
 

5. Tom Reviewed the Artist Selection Process 
1. There will be three rounds of calls for art: 

• Round 1: New Media Sculpture at VSW 
• Round 2: Light Sculpture at Village Gate 
• Round 3: TBD 

 
6. Art Cost and Maintenance Responsibility Chart 

1. The design team is working on preparing the chart of art cost and maintenance 
responsibility.  The team plans to have a working document by the end of the week. 

 
7. Tom opened the meeting for discussion. 

1. The question was raised regarding the locations of the wayfinding signage and when the 
discussion of signage for the project will take place. 

A. Tom explained that the design team has identified locations for the 
wayfinding signage, and they have not been designed at this time. 

2. Margie suggested that an art committee should be put together for marketing and 
promotion of the project. 

A. The group agreed that someone from each cultural institution should be 
involved in this committee. 

B. Bergman to contact people from the NOTA Stakeholder list and obtain a 
contact from each organization. 

C. Bergmann will set up the initial meeting with the committee. 
3. Website Updates 

A. The website should be going live within a few weeks; the design team 
needs to review prior to posting. 

B. An email will be sent when updated. 
4. Steve B. updated the group on the status of the Artist Stipend eligibility. 

A. A letter was received from the FHWA and the City, in collaboration with 
SWC and AW, is preparing a response. 

 
8. The group reviewed upcoming events and schedule 
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1. Lecture Series: Thursday October 8 – Green Technology and Art 
2. SEAC City Night December 4 
3. Tentative Schedule reviewed:  

A. 50% drawings due to City and State October 23 
B. Next NOTA meeting ant Neighborhood meeting will be in November, City 

needs 4 weeks notice for invitations. 
 

9. Next Meeting 
November date and location TBD. 

 
ACTION ITEMS: 
Bergmann: 

1. Send graphics from NOTA and Public Meeting to Steering Committee 
2. Update website and send link to group 
3. Obtain contact information of individual interested in participating on a marketing and 

promotions committee for the project 
4. Schedule next meeting in November 
5. Send reminder email for NOTA Stakeholder and Public Meetings in November 

 
Design Team: 

1. Revise focus areas based on feedback from recent meetings. 
2. Prepare Jury Recommendation for Steering Committee review 
3. Prepare and distribute RFP and RFQ’s  
4. Continue to work on Cost and Maintenance Chart 
5. Prepare drawings for 50% submission. 

 
ALL: 

1. Continue communication with groups/organizations/neighborhood regarding project 
process and advise design team of feedback, submit comments to Sue 
(ssteele@bergmannpc.com) 

 
The above constitutes our understanding of issues discussed and decisions reached at this meeting.  
Please notify the undersigned, in writing, with any errors or omissions. 

 
  

Best regards, 
 
BERGMANN ASSOCIATES 
 
 
 
 
 
Sue Steele  
Project Landscape Architectural designer 
 
cc:  All Steering Committee Members and meeting attendees (via email) 



Studio William Cochran
Catalytic Public Art Strategies

University Avenue Improvements and                   Enhancements Project

OVERALL PROJECT CONCEPT PLAN

University/Prince Intersection
- Improve Landscape
- Sculpture (Interactive)
- Lighting
- Seating

Ribbon Wall & Village 
Gate Connection
- Light Corridor
- Sculpture
- Interactive
- Seating
- History

Welcome 
Plaza 

Towers Apartment Plaza
- Major Gateway/Hub
- Connect All Four Corners
- Unify All Four Legs
- Interactive
- Seating

Sidewalk
- Day/Night Presence
- Non Linear
- Community Participation
- Surface Art
- Science & Art Themed
- Text Based
- Maintain Existing Trees

Sidewalk
- Text Based
- Unify With ARTWalk Phase I
- Street Trees
- Artist Painted Fence

RMSC
- Science Themed
- Educational
- Water, Science &  
   Technology 
   Concepts
- Family Friendly
- Interactive
- Seating
- Text & Quotes 

RMSC

October 2009
Common Ideas From Community
- Uniform/Unified Design
- Best Practices & Sustainable Approach
- Weaving Unites Physically, Visually & Reflects History
- Lighting Throughout
- Visible Element From Vehicular Users
- Performance & Gathering Spaces Throughout



Studio William Cochran
Catalytic Public Art Strategies

University Avenue Improvements and               Enhancements Project

UNIVERSITY AND PRINCE STREET INTERSECTION September 2009
Common Ideas From Community
- Landscaping & Minor Seating at SOTA
- Landscaping & Small Welcome Plaza at MAG
- New Media Sculpture & Plaza at VSW
- Wayfinding Sign
- Crosswalks On All Four Legs
- Bump-outs On All  Four Corners
- Connect All Four Corners Visually
- Enhance Lighting

University Ave

School of The Arts
(SOTA)

Memorial Art Gallery
(MAG)

Visual Studies 
Workshop

(VSW)

Pavement Pattern 
Unifies All Four Corners

Wayfinding Sign & 
Potential Audio Spot Light 
Location

Landscaping

New Media Sculpture

Pavement Treatments

Wayfinding

Decorative Crosswalks 
at All Four Legs of 
Intersection

8’ Wide
ARTWalk
Sidewalks

Landscape
Enhancement at All 
Bump-outs Artistic

Bench
New Media Sculpture 
at Plaza
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Studio William Cochran
Catalytic Public Art Strategies

University Avenue Improvements and               Enhancements Project

UNIVERSITY TOWERS PLAZA September 2009
Common Ideas From 
Community
- ADA Accessible
- Buffer to Traffic
- Trees
- Artistic Element
- Strong Relationship  to Plaza at 
  MAG
- Maintain Green Space & 
   Provide Planting Beds

University Ave

N
. G
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  S
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New Bus 
Shelter
New
Sidewalk
ConnectionPossible Seat Wall 

& Access to Berm

Varied Height 
Planters

Seating With 
Tables

Bollards Spaced 
Evenly

Buffer Plantings

Connection to 
Front Door

Water
Feature / Focal 
Element

University Towers 
Building



Studio William Cochran
Catalytic Public Art Strategies

University Avenue Improvements and               Enhancements Project

ROCHESTER MUSEUM  & SCIENCE CENTER PLAZA September 2009
Common Ideas From Community
- Enhance Visibility of Science Center
- Interactive, Education Theme
- Focus on Improving Our Environment
- Green Energy Ideas
- Serpentine Sidewalks
- Rain Gardens

Wayfinding Sign

Decorative
Crosswalk

 8’Inventors Walk - Stars / 
Constellation & Quotes From 
Inventors

Main Walk to Entry
Secondary Path to Entry

Future Major Sculptural 
Installation by RMSC
- Interactive
- Family Friendly
- Colorful

Extend 8’ ARTWalk 
Sidewalk to 
Planetarium Entry

Plaza Area
- Star Map
- Invention Images  
  Sand Blasted In 
  Slate
- Benches Are 
  Inventions

Seating or 
Stage Area

En
try

 to
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Future
Connection
to Planetarium

Rochester Museum 
And Science Center

(RMSC)

Updated Sign
by RMSC
Landscaping

Rain Garden to
Capture Runoff 
From Parking Lot & New 
Pavement

Secondary Trail
-Fossil Walk
-Educational Stations
-Pervious Pavement & Re-Used Slate Sidewalk

Lawn

Lawn

Topographic Earth Mounds 
(Rochester or Sister City)Remove Existing 

Hedge Row

Prune & Shape 
Existing Vegetation



Studio William Cochran
Catalytic Public Art Strategies

University Avenue Improvements and                  Enhancements Project

RIBBON WALL AND NORTH TERMINUS September 2009
Common Ideas From 
Community
- Ribbon Wall 

-Lighting
-Vertical & Visible
-Day/Night Presence
-Serpentine
-Revolving Art Works
-Connect to Anderson 

     Ave
- Buffer Parking with 
   Screening & 
   Landscape
- Major Light Element at 
   Destination
- Sculpture & Seating at 
   Anderson Ave Corner
- Reflect History of Area
- Connect Goodman & 
   University
- Lighting Throughout
- Crosswalks at 
  Anderson Avenue

Lit Pavers in Sidewalk

Relocated MAG 
Driveway Entrance by 
MAG

Mesh Screening with Lighting

Continuation of
Ribbon Wall in 
Ground

Landscaping With Artistic Panels with Revolving Artworks

Major Suspended
Light Installation

Artistic Bus Shelter 
By Private Donor

Major Suspended Light InstallationMosaic Light PoleRibbon Wall Lit Pavers in Sidewalk Sculptural Art Earth Mounding

Maintain Existing Sidewalk 
& Replace Select Slabs With 
Colorful Surface Treated 
Slabs That Relate to History
(Ex. Stamps of Ladies Shoe 
Patterns & Bronze Inlays of 
Litho Plates)
Sculptural Seating

New Light Poles With Mosaic Collars Designed by Artists In 
Collaboration With Students

Decorative Benches

Sculptural Art - History Based.  Example: Needle With 
Surface Treatment That ‘Sews’ Together the Intersection

Earth Mounding
Wall With Integrated Seating

Decorative Crosswalks With 
Historic References to Sewing & 
Fabric Industries 

N. Goodman Street
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Studio William Cochran
Catalytic Public Art Strategies

University Avenue Improvements and               Enhancements Project

SIDEWALK CONCEPTS September 2009

North Goodman St
(University Ave to RMSC)

Artistic Circles Designed by Community
- Sandblast or Stained Images
- Bronze Circles

Artistic Circles

Bronze Circles

Existing Sidewalk Remains, 
Some Slabs Replaced For 
Lighting

Lit Bollard 
(LED)
Powering
Fiber
Optics

Fiber
Optics in 
Sidewalk

Stars / Reflective Disks Appear 
Closer to RMSC



Studio William Cochran
Catalytic Public Art Strategies

University Avenue Improvements and               Enhancements Project

SIDEWALK CONCEPTS - UNIVERSITY AVE (MAG FRONTAGE) September 2009

Engraved Text, Poetry or Quotes 
(Catches Rain, Reflects Sky)

Sidewalk Pavers

Engraved Granite

Illuminated Paver With Text

Lit LED Paver With Engraved Text 
& Embedded Community Stories 
Accessible Via Cell Phone

Pattern Extended Into MAG 
Grounds

Stone/Brick Pattern

Stone/Concrete Inlays With 
Graphics or Text

University Ave
(MAG Frontage)



 

 

 
  

 
 

City Project # 08101,  NYSDOT PIN # 4754.18 
 

Tentative Project Schedule 
October 5, 2009 

 

  Project Kick-Off, June 1, 2009 

  Steering Committee Meeting, June 9, 2009 

  Launch Website, June 19, 2009 

  NOTA Stakeholder Meeting No. 1, June 24, 2009 

  Public Meeting No. 1, June 24, 2009 

  Design Planning Session No. 1, June 25, 2009 

  Steering Committee Meeting, July 13, 2009 

  Design Planning Session No. 2, July 14, 2009 

  Knowledge Exchange No. 1 ‘Stakeholder Vision for ARTWalk’, July 16, 2009  

  Design Team Planning Session, August 17, 2009 

  Steering Committee Meeting, August 18, 2009 (3-5pm) 

  Public Design Workshop No.3, August 18, 2009 (6-9pm), VSW 

  Lecture Series No. 1, August 21, 2009 (7-9pm), Dunwoody Studios (34 Elton St.) 

  Artist Workshop No. 1, August 22, 2009 (12-3pm), Dunwoody Studios (34 Elton St.) 

  Public Design Workshop No.4: RMSC and Wrap Up, August 25, 2009 (6-9pm), RMSC 

  Design Team Planning Session, Early September 2009  

  Steering Committee Meeting, September 8, 2009 (3-5pm) 

  NOTA Stakeholder Meeting No. 2, September 10, 2009 (3-5pm), VSW 

  Public Meeting No. 2, September 10, 2009 (7-9pm), VSW 

  Lecture Series No. 2, September 11, 2009 (7-9pm), Dunwoody Studios (34 Elton St) 

  Artist Workshop No. 2, September 12, 2009 (12-3pm), Dunwoody Studios (34 Elton St.) 

  Clothesline Festival and MAG , September 12-13, 2009 

  Jury Nomination Forms Due, September 25, 2009 

  Lecture Series No. 3, September 24, 2009 

  Lecture Series No. 5, October 8, 2009 
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  50% Plans In-House Review, October 16, 2009 

  50% Plans to City and State, October 23, 2009 

  Release Round 1 Open Calls, Early November 2009 

  Jury Training Session (2hr), November [tentative 21-22] 2009  

  Jury Deliberation, November [tentative 21-25], 2009 

  Steering Committee Meeting, November [tentative 9], 2009 (3-5pm) 

  NOTA Stakeholder Meeting No. 3, November [tentative 24], 2009 

  Public Meeting No. 3, November  [tentative 24], 2009 

  ADP  In-House Review, December 4, 2009 

  ADP to City and State, December 18, 2009 

  Steering Committee Meeting, January [tentative 4], 2009 

  NOTA Stakeholder Meeting No. 5, January [tentative 7], 2009 

  PSE In-House Submission, February 12, 2010 

  PSE Submit to City and State, February 15, 2010 (cannot submit after March 1, 2010) 

  Federal Obligation from State, March 31, 2010 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
*Note:  Schedule and target dates subject to modifications as the scoping and design process evolves, dates in brackets ‘[ ]’ are tentative. 

Fi
na

l d
es

ig
n 


