

University Avenue Improvements and ARTWalk 2 Enhancements Project

City Project #08101 PIN 4754.18

ARTWalk Steering Committee Meeting

September 26, 2007 @ 12:00

Starry Nights Cafe

In Attendance:

Doug Rice	ARTWalk
Susie Cohen	ARTWalk
Marianne Kroon	ARTWalk
Margie Searl	Memorial Art Gallery
Paul Way	City of Rochester
Tom Lichtenthal	Bergmann Associates
Brian Dougherty, PE	Bergmann Associates
Sue Roets	Bergmann Associates

This meeting was held in order to brief the ARTWalk steering committee on the progress to date and prepare the group for what to expect at the upcoming Advisory Task Force Meeting on October 4th. The attendees were given a working concept plan which illustrated the thoughts and ideas from the individual stakeholder meetings on September 13 and 14th. The following is a brief summary of the items discussed or decisions reached at this meeting:

1. Paul briefed us on his meeting with Mayor Duffy.
 - o The meeting was very positive.
 - o The mayor will try to get additional funds for the project.
2. Task Force Advisory Committee Members List was distributed.
 - o BA will contact Doug Rice for additional members.
 - § "Lucky" from Rochester Housing Authority
 - § Paul Kramer or other Business rep
 - § Rochester Christian Church member
 - § Barbara Fox from Birch Crescent Neighborhood
3. BA and William should contact Debra Jacobson at RMSC today to:
 - o Give her a copy of current plan.
 - o Provide her with information on what we recommend as the next steps in the process.
4. Discussed MAG's concept for the frontage along University Ave.
 - o Design ideas discussed: games, footprints, interactive, bells, sculpture.
 - o Bergmann looking into SHPO issues concerning the fence removal.
 - o MAG would like to keep decorative elements of fence
5. The ARTWalk committee would like a separate meeting with BA to provide background information on previous design charettes.

SEE. HEAR. FEEL. ART.

ARTWalk2

6. The ARTWalk committee provided BA with gave 2 rolls of ARTWalk II concepts to scan and pass on to William for discussion and review.
7. Tom will send Margie an Email with current ARTWalk 2 concept plan.
8. BA will confirm William's availability for the December 6 meeting.

The above constitutes our understanding of issues discussed and decisions reached at this meeting. Please notify the undersigned, in writing, with any errors or omissions.

Best regards,

BERGMANN ASSOCIATES



SUE ROETS, ASSOCIATE ASLA

Landscape Architectural Designer

cc: All Attendees
William Cochran
Teresa Cochran
Richard Koss
Deb Jacobson

